ML and BI for Algorithmic Trade Sprint Planning - Sprint 5

COSC 471, Okanagan College
Professor: Youry Khmelvesky

Product Owner - Harsh Saw
Scrum Master - Zane Tessmer
Developers - Dante Bertolutti
Parag Jindal
Kavaljeet Singh
Guntash Brar

Sprint Planning Meeting - Sprint 4

Course / Project Information

- **Course Name:** COSC471
- **Team Name:** The Mavericks
- **Sprint Number:** 6
- **Sprint Duration:** (1 weeks)
- **Date:** March 19 2026

Meeting Objective

- Select the work to be done during the sprint
- Prepare the **Sprint Backlog** with estimated time
- Identify how much work is likely to be completed during the sprint

---

Sprint Goals

- Finish migrating full stack deployment to DRI production server
- Fix code to pass CI/CD tests and lint tests
- Switch to sliding window approach to train model incrementally to increase speed

Part 1: Product Backlog Prioritization (10 Minutes)

Before:



After:



Discussion Summary

- Still need to work on DRI migration
- Need to make new docs for sprint 6
- Need to make CI/CD tests pass

Part 2: Sprint Planning & Sprint Backlog Creation (10 Minutes)

Sprint Backlog

The Sprint backlog was updated by completing user stories and tasks and moving them to in review. Project and sprint documentation were also updated.

Capacity & Commitment

- **Total Available Team Capacity (hours): 40**

- **Total Estimated Sprint Work (hours): 25**

Assumptions & Risks

- **Key assumptions made during planning:** Need to switch to Sliding window approach so training time improves

- **Identified risks or dependencies:** Model Training speed not being quick enough

---

Final Commitment

The Development Team commits to completing the Sprint Backlog items in alignment with the Sprint Goal.